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ESTIMATE RUN 09/29/2009

ESTIMATE SUMMARY 13:18:13

CONTID: C16386         ESTIMATE NO: 0003 PROG 2005

PCN: 16386-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 ROLLINSVILLE SOUTH OVERLAY PERCENT TIME:

PROJECT NO: STA119A-053                   

SH 119 ROLLINSVILLE SOUTH OVERLAY

NAME OF ROAD: 119A

PROJECT COUNTIES: GILPIN

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 06/12/2009

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 05/21/2009 DATE WORK BEGAN

 DATE AWARDED 06/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 06/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,606,018.19 PARTICIPATING $ $ 571,048.03

AWARD PROJECT AMT: 2,989,957.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,131.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.11

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

37.65%

2,248,452.71

571,048.03

571,048.03

553,916.59

$

$

$

$

1,330,051.48

27,514.00

1,357,565.48

0.00

1,357,565.48

-39,358.96

0.00

1,318,206.52

0.00

AMOUNT DUE 1,318,206.52 553,916.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 553,916.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.0
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 98.000 98.000

LF  0.000 0.00

13.40000 98.000 1,313.20

202-00035  
 

0010 *REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

51.50000 3.000 154.50

202-00037  
 

0015 *REMOVAL OF ASPHALT MAT 7,927.000 7,927.000

SY  0.000 0.00

3.45000 7,927.000 27,348.15

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 20,015.000 20,015.000

SY  0.000 0.00

2.10000 20,015.000 42,031.50

202-00240  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 4,075.000 2,937.500

LF  1,137.500 2,445.63

2.15000 4,075.000 8,761.25

202-01130  
 

0030 *REMOVAL OF END ANCHORAGE 114.000 84.000

EACH 30.000 4,440.00

148.00000 114.000 16,872.00

202-01300  
 

0035 CLEAN CULVERT 16.000 0.000

EACH 0.000 0.00

1,466.00000 0.000 0.00

202-04002  
 

0040 CLEAN CULVERT (SPECIAL) 1.000 0.000

EACH 0.000 0.00

12,054.00000 0.000 0.00

202-04003  
 

0045 *PLUG CULVERT (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,335.00000 1.000 1,335.00

202-04004  
 

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,156.000 2,619.000

CY  217.000 3,363.50

15.50000 2,836.000 43,958.00

203-00010  
 

0055 BLADING 40.000 0.000

HOUR 0.000 0.00

86.10000 0.000 0.00

203-01500  
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRUCK (DUMP) 10.000 0.000

HOUR 0.000 0.00

67.90000 0.000 0.00

203-01582  
 

0065 COMBINATION LOADER 10.000 0.000

HOUR 0.000 0.00

80.05000 0.000 0.00

203-01594  
 

0070 LABORER 20.000 0.000

HOUR 0.000 0.00

22.40000 0.000 0.00

203-02330  
 

0075 *STRUCTURE EXCAVATION 23.000 23.000

CY  0.000 0.00

30.90000 23.000 710.70

206-00000  
 

0080 *EROSION LOG (12 INCH) 3,000.000 620.000

LF  845.000 3,464.50

4.10000 1,465.000 6,006.50

208-00002  
 

0085 *EROSION BALES (WEED FREE) 50.000 26.000

EACH 2.000 26.80

13.40000 28.000 375.20

208-00011  
 

0090 *SILT FENCE 545.000 545.000

LF  0.000 0.00

2.05000 545.000 1,117.25

208-00020  
 

0095 *GRAVEL BAG 100.000 0.000

LF  0.000 0.00

6.20000 0.000 0.00

208-00034  
 

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000

HOUR 0.000 0.00

36.05000 0.000 0.00

208-00103  
 

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 0.000 0.00

66.95000 0.000 0.00

208-00105  
 

0110 *EROSION CONTROL SUPERVISOR 90.000 0.000

DAY 48.000 4,699.20

97.90000 48.000 4,699.20

208-00206  
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET DELINEATOR 100.000 0.000

EACH 0.000 0.00

12.25000 0.000 0.00

210-00090  
 

0120 *RESET GUARDRAIL TYPE 3 15,337.500 9,450.000

LF  612.500 3,093.13

5.05000 10,062.500 50,815.63

210-01130  
 

0125 *RESET GUARDRAIL TYPE 3 (SPECIAL)(2 FOOT) 150.000 0.000

LF  0.000 0.00

15.40000 0.000 0.00

210-01131  
 

0130 *RESET GUARDRAIL TYPE 3 (SPECIAL)(1 FOOT) 525.000 0.000

LF  0.000 0.00

8.70000 0.000 0.00

210-01132  
 

0135 *ADJUST GUARDRAIL 11,413.000 6,263.000

LF  5,150.000 10,815.00

2.10000 11,413.000 23,967.30

210-04200  
 

0140 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,030.00000 0.000 0.00

212-00006  
 

0145 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

3,606.00000 0.000 0.00

212-00032  
 

0150 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.000 0.00

1,030.00000 0.000 0.00

213-00002  
 

0155 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

2.05000 0.000 0.00

213-00061  
 

0160 AGGREGATE BASE COURSE (CLASS 6) 5,670.000 3,534.840

TON 964.280 23,335.58

24.20000 4,499.120 108,878.70

304-06000  
 

0165 AGGREGATE BASE COURSE (SPECIAL) 0.000 0.000

CY  0.000 0.00

1.00000 0.000 0.00

304-09000  
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT MIX ASPHALT (PATCHING) (ASPHALT) 114.000 0.000

TON 0.000 0.00

96.00000 0.000 0.00

403-00720  
 

0175 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 43,179.000 2,979.750

TON 7,800.890 367,811.96

47.15000 10,780.640 508,307.18

403-34721  
 

0180 EMULSIFIED ASPHALT (SLOW-SETTING) 14,160.000 0.000

GAL 3,278.000 6,064.30

1.85000 3,278.000 6,064.30

411-10255  
 

0185 *GEOTEXTILE (DRAINAGE) (CLASS A) 481.000 0.000

SY  0.000 0.00

9.25000 0.000 0.00

420-00110  
 

0190 *RIPRAP (9 INCH) 8.000 0.000

CY  0.000 0.00

129.00000 0.000 0.00

506-00209  
 

0195 *24 INCH REINFORCED CONCRETE PIPE 60.000 60.000

LF  0.000 0.00

64.90000 60.000 3,894.00

603-01240  
 

0200 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

715.00000 2.000 1,430.00

603-05024  
 

0205 *24 INCH CORRUGATED STEEL PIPE 80.000 70.000

LF  0.000 0.00

51.50000 70.000 3,605.00

603-10240  
 

0210 *24 INCH STEEL END SECTION 2.000 1.000

EACH 0.000 0.00

382.00000 1.000 382.00

603-30024  
 

0215 *INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,740.00000 1.000 2,740.00

604-00505  
 

0220 *6 INCH PERFORATED PIPE UNDERDRAIN 2,079.000 1,815.000

LF  264.000 7,141.20

27.05000 2,079.000 56,236.95

605-00060  
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SUBSURFACE DRAIN OUTLET 80.000 80.000

LF  0.000 0.00

21.10000 80.000 1,688.00

605-84000  
 

0230 *SUBSURFACE DRAIN OUTLET STRUCTURE 10.000 0.000

EACH 0.000 0.00

515.00000 0.000 0.00

605-84100  
 

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,037.500 1,362.500

LF  1,081.250 14,596.88

13.50000 2,443.750 32,990.63

606-00301  
 

0240 *END ANCHORAGE TYPE 3B 4.000 0.000

EACH 1.000 625.50

625.50000 1.000 625.50

606-01320  
 

0245 *TRANSITION TYPE 3J 3.000 0.000

EACH 3.000 1,623.00

541.00000 3.000 1,623.00

606-01385  
 

0250 *END ANCHORAGE TYPE 3K 3.000 0.000

EACH 3.000 2,739.00

913.00000 3.000 2,739.00

606-01390  
 

0255 *END ANCHORAGE (NONFLARED) 4.000 3.000

EACH 0.000 0.00

1,762.00000 3.000 5,286.00

606-02003  
 

0260 *END ANCHORAGE (FLARED) 102.000 75.000

EACH 26.000 33,592.00

1,292.00000 101.000 130,492.00

606-02005  
 

0265 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

1.25000 0.000 0.00

607-11525  
 

0270 *CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

609-60011  
 

0275 *DELINEATOR (FLEXIBLE) (TYPE I) 100.000 0.000

EACH 0.000 0.00

30.70000 0.000 0.00

612-00041  
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (FLEXIBLE) (TYPE II) 25.000 0.000

EACH 0.000 0.00

32.75000 0.000 0.00

612-00042  
 

0285 *DELINEATOR (FLEXIBLE) (TYPE III) 50.000 0.000

EACH 0.000 0.00

34.75000 0.000 0.00

612-00043  
 

0290 *SIGN PANEL (CLASS II) 18.000 0.000

SF  0.000 0.00

21.50000 0.000 0.00

614-00012  
 

0295 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 24.000 0.000

LF  0.000 0.00

56.25000 0.000 0.00

614-01575  
 

0300 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 2.000 0.000

EACH 0.000 0.00

255.50000 0.000 0.00

614-01578  
 

0305 EMBANKMENT PROTECTOR (SPECIAL) 0.000 0.000

EACH 0.000 0.00

1,999.00000 0.000 0.00

615-00150  
 

0310 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

11,000.00000 0.900 9,900.00

625-00000  
 

0315 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

76,000.00000 0.600 45,600.00

626-00000  
 

0320 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

3,030.00000 0.000 0.00

626-01000  
 

0325 *EPOXY PAVEMENT MARKING 760.000 0.000

GAL 0.000 0.00

49.50000 0.000 0.00

627-00005  
 

0330 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,300.000 97.000

GAL 192.000 6,201.60

32.30000 289.000 9,334.70

627-00012  
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 5,592.750 2,906.750

HOUR 2,686.000 59,494.90

22.15000 5,592.750 123,879.41

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 34.000 13.000

DAY 17.000 1,488.35

87.55000 30.000 2,626.50

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 90.000 42.000

DAY 28.000 13,986.00

499.50000 70.000 34,965.00

630-00012  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000

EACH 0.000 0.00

30.90000 3.000 92.70

630-80341  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 130.000 52.000

EACH 0.000 0.00

30.90000 52.000 1,606.80

630-80342  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 0.000 0.00

30.90000 8.000 247.20

630-80343  
 

0365 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

4,579.00000 1.000 4,579.00

630-80355  
 

0370 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

18.55000 0.000 0.00

630-80360  
 

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

20.60000 0.000 0.00

630-80363  
 

0380 *TRAFFIC CONE 500.000 150.000

EACH 0.000 0.00

5.15000 150.000 772.50

630-80380  
 

0385 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,515.00000 0.000 0.00

630-80510  
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A MINOR CONTRACT REVISIONS 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0395 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0400 F/A ASPHALT PAVEMENT INCENTIVE 125,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0405 F/A FUEL COST ADJUSTMENT 28,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0410 F/A ROADWAY SMOOTHNESS INCENTIVE 50,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0415 F/A ASPHALT CEMENT COST ADJUSTMENT 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0420 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0425 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0430 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $571,048.03 1,330,051.45CURRENT AMT 3,578,504.19 $$
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PCN: 16386-BID    ESTIMATE RUN 09/29/2009

PROJECT: STA119A-053                   ESTIMATE NO: 0003 13:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002  
 

0445 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0450 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

757.00000 2.000 1,514.00

620-00020  
 

CAT 0400 $0.00 27,514.00CURRENT AMT 27,514.00 $$

PROJECT TOTAL 571,048.03 $ 1,357,565.45CURRENT AMT 3,606,018.19 $$


